Site Name: Operational Period: ' I : g
, _ U.S. EPA Region 6

Task Order 62 CES E al |Date: 62015 | :
=nvironmental Date 5-6-2015 | DAILY WORK ORDER

Division/ : )
Branch:  Federal G‘r‘:,’z;,o" Response ' Emergency and Rapid Response Service
WORK AUTHORIZED i

Continue to pump water on site as necessery, dependlng on ralnfall
Continue development of profiles and disposal of sludge, Irqmds and solids. 7
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - $6 - 07 -02|Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 5.6.2015 Time:1700 ' Date: 5.6.2015 Time: 1700
PERSONNEL ON-SITE: QTY | Used Unused IS?FEEPMENT ON- QTy USED  Unused
Response Manager' 1 »771 - | Picll.».: -up Truck il 2 | 2 1
Foreman 1 1 o Generator 2 2
Equipment Operator 0 0 | Trash Pumps 0 7 WO' a
TruckDriver 1 | 1 Utility Trailer N T
Laborer 2 2 ‘ Frac Tank w Liner 1 1
Health and Safety Manager 0 1 D | ‘ 4.000Ps) P,E::ﬁ;?_ 1 1
PERSONNEL OFF-SITE Open Top Roll Off 5 5
Subcontract Manager 1 1 7 Vacuum Truck Air Mover' B B 71” I
Transport and Disposal Coord 1 I 1 Carbon Vapor Unitr - 1 W 717
Field Cost Accountant 1 1 Skid Steer B 1 1
7 Vacuum/OT Boxes 14 14
| 9,000 b Overhead Lift |1 [
I B Storage Traile,r“ 1 1 ‘
Myers (Bean) Pump 1 | 1 _ )
/ ) Air Compressor '1 N - 1 N o

The RM contmued processmg of operatlonal H;*S::zfetyr paperwork procurements and invoices. Prepared mamfest for ‘
lupcomlng US Ecology shipment. Work with Carbonair subcontractors on removal of the carbon adsorption unit. Set up
COC and scheduled Test America sample pick up.

T&D Coordinator continue work with Clean Harbors on scheduling pick up of ST 1 material, proofed manifest for US
|Ecology Shipment.

The crew continued to clean sumps, clean/cut up empty drums and totes, removed debris from the warehouse
trenches.

losc o Time: R o " Date: 5.7.2015 Time:1000
e 9]

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Continue sump cleanlng and pressure washrng of empty drums and totes. Removed debris from trenches in the
warehouse. Load Triad Transport truck with 4048 (PT3) material for disposal at US Ecology. Prepare ST 1 material for

shipment.
Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set
up procurements and track costs.
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